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i‘gcxv DL Milestone number 12111050, submittal of Draft Technical Memorandum (TM) 1, was
VANSON, ER. established in work package #12111 and due on September 23, 1993. This milestone
:tf&ﬁg”s-jghc) will not be met by EG&G Rocky Flats, Inc. (EG&G Rocky Flats). The reasons are two-fold,
CSON M and both reasons are related to scoping issues.
WNE, J. O.
%ﬁt%— — First, unresolved issues resulting in a Stop Work Order issued by the regulatory agencies
m.i W S[x (August 13, 1993) have hindered scoping decisions concerning analytes of concern.
Recent discussions between Interagency Agreement (IAG) signatories have resuited in draft
guidance on how to identity contamlnanfs of concern, but have lmpacted the schedu(e for
Operable Unit (OU) 11. U
/ffh' o D. CAUX * Second, a meéting WIth the ré'gul.atory'agencies was held on September 3, 1993 {o resolve
¢ r:f(';._qj ]t § scoping issues and acquire commitments from the agencies regarding the proposed
YUC /1 [l IX revisions to the OU 11 Field Sampling Plan. The Colorado Department of Health (CDH),
OBRES CONTROL| x | x which is the lead agency for OU 11, recommended that a Closure Plan be utilized instead of
Lnin BECORD a Technical Memorandum to revise the Field Sampling Plan and complete work at OU 11.
e OG (27 EG&G Rocky Flats prefers to do the work using a TM as it will-not require public comment,
CLASSIFICATION: and field work can begin much sooner, resulting in earlier closure and substantial savings.
o 3 The CDH felt that EG&G Rocky Flats’ idea was acceptable, but wanted to discuss the TM plan
UNCLASSIFIED internally and respond officially with a letter. This letter has not arrived, and scoping of
ggg;gemm the Field Sampling Plan cannot progress quickly without further guidance and official
concurrence from the regulatory agencxes
UTHORIZED CLASSIFIER
OCU%WWBEWCMMN Work on the TM continues ‘and is nearly complete. Most technical issues have been
e mere A TN ATEIAC finalized. However, due to the lack of regulatory guidance, the schedule for delivery of
BATe TM 1 has been pushed back five days. This delay will not affect other deliverables.
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or T. P. O’'Rourke at extension 8577, both of Remediation Project Management.

N. M. Hutchins
Acting Associate General Manager

Environmental Restoration Management

" EG&G Rocky Flats, Inc.

' KKO:dmf
Orig. and 1 cc - J. K. Hartman
cc:

A. H. Pauole - DOE,RFO
‘R. J. Schassburger - “ '

""If you have questions regarding this letter, please contact K. K. O'Neill at extension 8665
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